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STATEMENT OF PURPOSE 

 

The purpose of this report is to prepare a feasibility study relative to extending municipal sanitary 

sewer collection, municipal water distribution, roadway, and storm sewer improvements to 

Dellwood Drive and Novotny Road.  

 

The City of Baxter originally scheduled this project for 2006 as part of their Capital Improvements 

Plan (CIP). Detailed review of the project area was started on April 19, 2005 when the City 

entered into a preliminary design services contract for the proposed improvements, including 

soils investigation and wetland delineation services. 

 

In 2007, the project was removed from the CIP list and the area was designated as “Developer 

Driven”. The City was approached by a private developer in 2007 requesting municipal utility and 

roadway improvements. The City conducted a public informational meeting on July 9, 2008 and 

a preliminary assessment hearing on August 4, 2008 to review the proposed improvements with 

the public. Concerns were noted relative to desired roadway right-of-way width (66’ or 80’) and 

portions of the benefitted area being located outside the municipal boundaries of the City. The 

project was then tabled until a later date. 

 

At this time, the entire project area is located within the municipal boundaries and all preliminary 

design, wetland delineation, and soils boring services have been completed. The City is 

currently in the process of officially documenting the existing 66’ wide right-of-way corridors in 

the project area. 

 

This report will define the existing conditions in the project area, present feasible improvements, 

estimate project costs, review project implementation, and make conclusions and 

recommendations regarding proposed improvements. The project area is shown as Exhibit “A”. 
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EXISTING CONDITIONS 

 

The project area is located along Dellwood Drive between Whispering Woods Lane and Novotny 

Road, and along Novotny Road between TH 371 and Dellwood Drive. Zoning in the area is 

currently Regional Commercial (C2) and the draft Comprehensive Plan shows land use in the 

area remaining as Commercial (C). 

 

Existing Municipal Roadways 

Dellwood Drive is currently a 24’ wide bituminous surfaced roadway constructed prior to 1978. 

The roadway is currently on the Municipal State Aid System (MSAS) system as route number 

116-070. The City of Baxter “Comprehensive Pavement Management System”, shows Dellwood 

Drive, in the project area, having a PASER rating of 3, indicating the roadway is in poor 

condition. Recommended improvements indicate the roadway should be updated via full-depth 

reclamation. South of Whispering Woods Lane, Dellwood Drive is a 36’ wide face to face, urban 

roadway with curb/gutter and storm sewer. This segment of Dellwood Drive is in good condition 

and was constructed as part of the “MN 371 Frontage Roads and Whispering Woods Lane 

Utility Improvements” constructed in 2002. 

 

The Novotny Road connection to TH 371 and concrete median at the west end of the project 

were constructed as part of the “2003 Edgewood Drive North Utility and Roadway Extension” 

project. The remainder of Novotny Road is currently a 24’ wide bituminous surfaced roadway 

constructed prior to 1978. The roadway is currently on the Municipal State Aid System (MSAS) 

system as route number 114-010. The City of Baxter “Comprehensive Pavement Management 

System”, shows the west half of Novotny Road having a PASER rating of 3, indicating the 

roadway is in poor condition. The east half of Novotny Road has a PASER rating of 5, or is in fair 

condition. Recommended improvements indicate the west half of the roadway should be 

updated via full-depth reclamation and the east half updated via 2” mill and overlay. The 

roadway segment on the west end at the connection with TH 371 only needs to be seal coated. 

 

The City is currently in the process of officially documenting the existing 66’ wide right-of-way 

corridors in the project area. 
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Existing Drainage and Storm Sewer Systems 

Roadways in the project area are currently rural roadways and drainage is handled via shallow 

drainage swales located on either side of the roadway. The general drainage pattern in the area 

is in a northerly direction to a large wetland complex north of Novotny Road. Storm sewer does 

exist at the Dellwood Drive / Whispering Woods Lane intersection, where an 18” RCP pipe and 

apron are stubbed north of the intersection for future northerly extension into the project area. 

Storm water is conveyed southerly from this intersection through a network of pipes in a 

southerly and easterly direction, discharging to a large basin and wetland complex located east 

of the Menard’s development.  

 

No storm sewer piping currently exists along Novotny Road and surface drainage is generally 

directed northerly toward the wetland north of the road, or westerly to the MnDOT ditch. An 

existing 18” RCP currently crosses Novotny Road in a north and south direction conveying the 

MnDOT ditch flow. 

 

No problems with the existing storm water system in project area are known. 

 

Existing Sanitary Sewer Collection System 

The project area is currently not served with municipal sanitary sewer and existing developments 

utilize private individual on-site sewage treatment systems (ISTS’s) for wastewater disposal. The 

condition and age of the existing on-site sewer systems is unknown at this time; however, it is 

likely some of the existing systems do not meet current standards. No problems with the existing 

sanitary sewer systems in project area are known.  

 

Two existing sanitary sewer mains are currently available to serve the project area. A 10” PVC 

gravity main currently terminates at a manhole in Novotny Road, east of TH 371. This main 

conveys sanitary sewage westerly and was constructed as part of the “2003 Edgewood Drive 

Utility Improvements” when the collection piping was stubbed across the highway and encased 

in a 24” steel casing pipe. This connection point is approximately 10’ below grade. A 10” PVC 

gravity main is also located north of the Whispering Woods / Dellwood Drive intersection, 

conveying sanitary sewage in a southerly and westerly direction. This main was extended north 

of the intersection as part of the “MN 371 Frontage Roads and Whispering Woods Lane Utility 

Improvements” constructed in 2002. This connection point is approximately 8’ below grade.  

 



 

0102B0274 – Dellwood Drive and Novotny Road 5 
                    

No problems with the existing sanitary sewer collection system in the project area are known.     

 

Existing Water Distribution System 

The project area is currently not served with municipal water service and existing developments 

currently utilize private wells. The individual wells appear to be providing an adequate water 

supply and there have been no known reports of contamination.  

 

Two existing water distribution mains are currently available to serve the project area. A 12” PVC 

main currently terminates on the east side of TH 371 at Novotny Road. This main was 

constructed as part of the “2003 Edgewood Drive Utility Improvements” when the water 

distribution piping was stubbed across the highway and encased in a 24” steel casing pipe. A 

hydrant is currently located at the termination point and the connection point is approximately 8’ 

below grade. A 10” PVC main is also located north of the Whispering Woods / Dellwood Drive 

intersection. This main was extended north of the intersection as part of the “MN 371 Frontage 

Roads and Whispering Woods Lane Utility Improvements” constructed in 2002. This connection 

point is approximately 8’ below grade.  

 

No problems with the existing water distribution system in the project area are known.     

 

Exhibit “B” shows the existing conditions in the project area. 

 



©  2015 WIDSETH SMITH NOLTING

J:\0102B-City of Baxter\0102B0274-Dellwood Drive and Novotny\0102B0274.000-2005 Road Improvements\CADD\Civil\Feasibility Study\Novotny Dellwood Study.dwg     Plotted by: Kevin Wernberg    1/21/2015 11:15:31 AM

SHEET OF

SHEET NO.

2
0

1
5

 
S

T
A

T
E

 
A

I
D

 
I
M

P
R

O
V

E
M

E
N

T
S

C
I
T

Y
 
O

F
 
B

A
X

T
E

R

B
A

X
T

E
R

,
 
M

I
N

N
E

S
O

T
A

E
X

H
I
B

I
T

 
B

 
-
 
E

X
I
S

T
I
N

G
 
C

O
N

D
I
T

I
O

N
S

 
-
 
N

O
V

O
T

N
Y

 
/
 
D

E
L

L
W

O
O

D

D
E

C
E

M
B

E
R

,
 
2
0
1
4

1
"
 
=

 
1
5
0
'

K
.
B

.
W

.

A
.
L
.
W

.

0
1
0
2
B

0
2
7
4

I
 
H

E
R

E
B

Y
 
C

E
R

T
I
F

Y
 
T

H
A

T
 
T

H
I
S

 
P

L
A

N
,
 
S

P
E

C
I
F

I
C

A
T

I
O

N
,
 
O

R
 
 
R

E
P

O
R

T

W
A

S
 
P

R
E

P
A

R
E

D
 
B

Y
 
M

E
 
O

R
 
U

N
D

E
R

 
M

Y
 
D

I
R

E
C

T
 
 
S

U
P

E
R

V
I
S

I
O

N
 
A

N
D

T
H

A
T

 
I
 
A

M
 
A

 
D

U
L
Y

 
L
I
C

E
N

S
E

D
 
P

R
O

F
E

S
S

I
O

N
A

L
 
E

N
G

I
N

E
E

R
 
U

N
D

E
R

T
H

E
 
L
A

W
S

 
O

F
 
T

H
E

 
S

T
A

T
E

 
O

F
 
M

I
N

N
E

S
O

T
A

.

DELLWOOD DRIVE

N

O

V

O

T

N

Y

 
R

O

A

D

T

H

 

3

7

1

NORTH



 

0102B0274 – Dellwood Drive and Novotny Road 7 
                    

PROPOSED IMPROVEMENTS 

 

Proposed improvements include extension of municipal sanitary sewer collection piping, water 

distribution piping, storm sewer and roadway improvements with all related restoration.  

 

Proposed Roadways 

Proposed roadway improvements to Dellwood Drive consist of reconstructing the roadway from 

the intersection with Whispering Woods Lane to approximately 200’ north of the Novotny Road 

intersection. The southerly 1000’ feet of the roadway is proposed to be a 36’ wide, face to face, 

bituminous surfaced, urban roadway with curb/gutter and storm sewer. North of this point the 

roadway is proposed to be a 36’ wide, bituminous surfaced, rural section with no curb/gutter or 

storm sewer.  

 

Proposed roadway improvements to Novotny Road  consist of reconstructing the westerly 400’ 

to a 36’ wide, face to face, bituminous surfaced, urban roadway with curb/gutter and storm 

sewer. The remaining easterly 1000’ will be constructed to a 36’ rural section with no curb/gutter 

or storm sewer. Minor alignment adjustments are proposed to Novotny Road to match the 

defined right-of-way corridor and create a perpendicular intersection with Dellwood Drive.   

 

All roadway improvements are proposed to a 10-ton design strength and will be striped to meet 

State-Aid design requirements. 

 

Intersection lighting is also proposed at the Novotny Road and Dellwood Drive intersection to 

improve visibility and security. 

 

Proposed Drainage and Storm Sewer 

Drainage on the southerly 1000’ feet of Dellwood Drive (urban section) is proposed to be 

collected and convey southerly to the existing storm sewer network at the intersection of 

Whispering Woods Lane. Three sets of drainage structures are proposed along the route to 

collect roadway storm water runoff. Storm water runoff from the north segment of Dellwood Drive 

(rural section) will be conveyed transversely from the centerline of the roadway to the existing 

grassed areas and swales on either side of the roadway. The west ditch of Dellwood Drive will 

convey surface runoff southerly to an apron and inlet to the storm sewer system. 
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Surface water runoff from the west 500’ feet of Novotny Road (urban section) is proposed to be 

collected and convey westerly to concrete spillways discharging into the existing MnDOT TH 371 

ditch. No storm sewer piping or drainage structures are proposed. Storm water runoff from the 

easterly portion of Novotny Road (rural section) will be conveyed transversely from the centerline 

of the roadway to swales constructed on either side of the roadway. The southerly swale of 

Novotny Road will convey surface runoff easterly to a low area constructed in the southwest 

corner of the Novotny Road / Dellwood intersection. Overflow from this area will then flow 

southerly to an apron and inlet to the Dellwood Drive storm sewer system. The northerly swale of 

Novotny Road will convey surface runoff in a generally northeasterly direction to a low lying area 

constructed in the northwest corner of the Novotny Road / Dellwood Drive intersection. Overflow 

from this area will then flow northerly to a wetland complex. 

 

Proposed Sanitary Sewer Improvements 

Ten inch sanitary sewer collection piping is proposed to be connected to the stub north of 

Whispering Woods Lane, and extended northerly along Dellwood Drive for a distance of 

approximately 550’ to a point where cover limits further extension. Sanitary sewage will be 

conveyed by gravity southerly through this pipe to the existing system.  

 

Sanitary sewer service for the remainder of the project area will be provided from the existing 

stub on the east side of TH 371. A 10” PVC main will be connected to the existing stub and 

extended easterly along the centerline of Novotny Road to the intersection of Dellwood Drive. 

From there an 8” PVC main will be extended southerly along the centerline of Dellwood Drive, a 

distance of approximately 630’. Sanitary sewage will be conveyed by gravity northerly and 

westerly through these mains to the existing system. An 8” PVC gravity main will also be 

extended approximately 100’ north of the intersection along Dellwood Drive for future service 

north of the project area.  

 

Manholes will be constructed at a maximum 400’ intervals. Service will be provided by extension 

of 6” PVC gravity service pipes from the main to the property line. Services are proposed at 

various locations in the project area to accommodate existing and potential future developments. 

Specific service locations will be determined by the property owner during design and 

construction procedures. Sewer mains and services on the east end of Novotny Road and in 

Dellwood Drive would be insulated to provide frost protection. 

 

Aric.Welch
Text Box
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Based on a previous soil investigation report and visual observation, dewatering will be required 

to construct the underground utilities.  Ground water elevations vary significantly over time, and 

the extent of dewatering required will depend on ground water elevations at the time of 

construction. 

 

Please note, the availability of gravity service to all existing developments cannot be determined 

at this time. Gravity sanitary sewer service is dependent on ground and building elevations and 

distances from the facilities to the municipal mains.  

 

Proposed Water Distribution Improvements 

Water distribution system improvements consist of connecting to the existing stub near 

Whispering Woods Lane and extending a 10” PVC watermain northerly along Dellwood Drive to 

a point approximately 100’ north of the Novotny Road intersection.  

 

A 12” PVC main will also be connected to the existing stub on the east side of TH 371 and 

extended easterly along Novotny Road, connecting to the proposed 10” main in the Dellwood 

Drive intersection. 

 

The proposed water system extensions include hydrants spaced at maximum 600-foot intervals 

to provide fire protection. Since no detailed development plans are available for the larger 

parcels along Dellwood Drive, 8” PVC mainline stubs are proposed at hydrant locations to allow 

future extension of mainline service and provide fire protection. Gate valves will be located on 

the mains to isolate portions of the system for future repairs and maintenance operations.  

 

Services will be provided by the extension of 1 ½” service pipes from the main to the property 

line. Services will be provided at various locations in the project area to accommodate existing 

and potential future lots. Specific service locations will be determined by the property owner 

during design and construction procedures. 

 

Based on a previous soil investigation report and visual observation, dewatering will be required 

to construct the underground utilities.  Ground water elevations vary significantly over time, and 

the extent of dewatering required will depend on ground water elevations at the time of 

construction.    
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Restoration 

Turf restoration is proposed utilizing 4-inches of topsoil and a combination of seed and sod. 

Seed is proposed in disturbed areas that are currently undeveloped and no maintained yards 

currently exist. Sod and erosion protection blankets will be incorporated during construction 

where developments have existing mowed and maintained areas or in locations where steeper 

grades have the potential to create erosion problems. 

 

Alternates Considered 

The only other option considered as part of this report was the “Do Nothing” approach. This 

option was eliminated since it does not accomplish any of the utility or transportation goals for 

the area or provide any benefit to property owners in the project area. 

 

Exhibit “C” shows the proposed improvements and Exhibit “D” shows the proposed typical 

roadway sections. 
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ESTIMATED PROJECT COSTS 

 

Estimated costs for the improvements to Dellwood Drive and Novotny Road are as follows: 

 

Roadway Improvements: $517,080 

Storm Sewer / Drainage Improvements: $110,980 

Sanitary Sewer Collection Improvements: $242,100 

Water Distribution Improvements: $288,720 

ESTIMATED TOTAL PROJECT COST: $1,158,880 

 

 

The costs estimated herein are intended to convey a general and approximate picture of the 

costs that would probably be incurred today in carrying out the proposed work.  Costs can vary 

widely depending upon many factors such as weather, economic conditions, size of project, and 

the workload of available contractors.  Actual costs can only be determined by bidding the 

project. Detailed breakdowns of the estimates are provided in the Appendix.  Costs estimated 

above include estimated construction costs, 10% contingencies, and soft costs including 

engineering, administration, financing, and legal fees. 

 

The costs are calculated in 2015 dollars and need to be updated in the future based on 

the current economic conditions at the time the project is being considered. 
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PROJECT IMPLEMENTATION 

 

Funding for improvements in the study areas will be obtained from City of Baxter contributions 

and assessments to benefitted property owners. Assessments were estimated based on the 

current City of Baxter policy utilizing the “Front Footage Assessment Method”. A detailed 

description of the assessment methods utilized by the City of Baxter can be found in the most 

recent version of the “City of Baxter – Assessment Policy for Public Initiated Improvements”. 

 

Based on the above, the following were determined:  

 

Roadway Improvements 

Total Estimated Project Costs: $517,080 

City Costs (40% for roadways less than 44’ wide): $206,830 

Remaining Assessable Costs: $310,250 

Total Assessable Front Footage (all property): 4,702 

Cost per Assessable Front Foot: $65.98 

 

Storm Sewer / Drainage Improvements 

Total Estimated Project Costs: $110,980 

City Costs (40% for coordinated project): $44,390 

Remaining Assessable Costs: $66,590 

Total Assessable Front Footage (all property): 2,805 

Cost per Assessable Front Foot: $23.74 

 

Sanitary Sewer Collection Improvements 

Total Estimated Project Costs: $242,110 

City Costs (15% for coordinated project): $36,320 

Remaining Assessable Costs: $205,790 

Total Assessable Front Footage (all property): 4,702 

Cost per Assessable Front Foot: $43.77 
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Water Distribution Improvements 

Total Estimated Project Costs: $288,720 

City Costs (15% for coordinated project): $43,310 

Remaining Assessable Costs: $245,410 

Total Assessable Front Footage (all property): 4,702 

Cost per Assessable Front Foot: $52.19 

 

Other Property Owner Costs – Property owners with existing structures/buildings must be aware 

of other costs that will be incurred as a result of the project. One of the largest additional costs is 

the construction of sanitary sewer and water service lines on private property.  Estimates for 

construction of these service lines should be obtained from locally licensed plumbing 

contractors.  

 

Property owners are also required to pay certain charges and fees associated with connection to 

municipal services. These fees include a Sewer Availability Charge (SAC), Water Availability 

Charge (WAC), WAC tax (commercial only) and Lift Station Fee (residential only). Per City 

ordinance, these fees are to be collected when sewer and water services are made available to 

the property.  

 

Current residential rates for SAC, WAC and lift station fee are as follows: 

� Sewer Availability Charge (SAC):  $600 (existing homes) $3,000 (new homes) 

� Water Availability Charge (WAC): $600 (existing homes) $2,800 (new homes) 

� Lift Station Fee: $500 (existing homes) 

 

Commercial SAC and WAC charges are based on building area and use. Per City Code, if an 

existing facility has not paid a SAC and WAC fee since 1990, the SAC and WAC fee will be 

based on the original use of the building at the 1990 SAC and WAC rate. Detailed SAC and 

WAC calculations and drawings are included in the appendix for existing structures with 

outstanding SAC and WAC charges. 

 

SAC, WAC, WAC tax and lift station fees are added to the assessments by default. Property 

owners may elect to have these charges and fees removed from their assessment, however; all 

charges and fees are due at time of connection to City utilities. Property owners have until 

December 31st of the year following completion of the project to connect to City services.  
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Other non-assessable City fees: 

� City Inspection Fee: $40 

� City Excavation Permit: $45 

� Water Meter: $360± 

 

Estimated Cost Summary 

Assessments Totals: 

BRAK 1 LLC: $116,050 

Pine Grove Church of Christ: $66,312 

Heartland Animal Rescue Team: $66,200 

Reikofski: $20,485 

Bjornson: $63,723 

Pearo Land Company: $138,571 

Wicklund: $63,329 

Johnson: $21,214 

MTHE LLC: $57,084  

Tanner: $99,629 

Mau: $124,075 

Positive Realty & Investments, Inc.: $32,767 

 

Total Assessed Costs: (72.4%) $869,439  

Estimated City Cost: (27.6%) $330,847 

Total Estimated Project Costs: $1,200,286 

 

Detailed individual assessment calculations (including charges and fees) are shown in the 

preliminary cost estimate included in the Appendix along with a drawing showing estimated 

assessment distances. 
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CONCLUSIONS AND RECOMMENDATIONS 

 

This report has studied the feasibility of providing municipal water distribution piping, sanitary 

sewer collection piping together with urban and rural roadway improvements and street lighting 

to the Novotny Road and Dellwood Drive area. The proposed improvements are necessary to 

provide municipal services and upgrade transportation corridors in an existing commercially 

developed area of the City. The improved infrastructure will also be beneficial to promote 

potential future development. All improvements are proposed to be at commercial standards.  

 

Funding for the improvements is likely to be obtained from the benefitted property owner and 

contributions from the City of Baxter. The current estimated project cost (without City charges 

and fees) of $1,158,880 is considerably higher than the estimate presented in 2008 of $861,000. 

However, the current estimated commercial assessment rate of $185.68 per front foot (road, 

storm sewer, water and sanitary sewer) is lower than the rate of $204.53 presented in 2008. This 

reduction is a result of revisions made to the assessment policy. The total estimated City 

contribution to the project is estimated at $330,847 or 28.5% of the total estimated project cost. 

 

As with all utilities projects, minor inconveniences such as construction noise, dust, detours, 

traffic disturbance and interruption of mail service can be expected. These situations would be 

temporary in nature and we would anticipate the project to take approximately two months to 

complete. 

 

In conclusion, the improvements as proposed are feasible and no major construction obstacles 

were noted. We do not foresee any major problems with construction of sanitary sewer and 

watermain with the exception of dewatering and underground utilities (gas, electric, telephone, 

cable TV, etc.). Dewatering may be a concern depending on the condition of the existing soils 

and elevation of the groundwater table at the time of construction. Conflicts with underground 

utilities in developed areas such as this can become a real problem and we strongly recommend 

utility companies be informed of the project as soon as possible so any potential conflicts can be 

dealt with during the design phase and prior to construction.  
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We recommend the City proceed as follows: 

 

1. Review report and provide concerns or comments, as desired. 

2. Review estimated assessments for conformance to the new policy. 

3. Review the estimated project schedule. 

4. Modify the report, if necessary. 

5. Determine if the proposed improvements are justified. 

6. Conduct a financial review of the project to determine impacts to City finances. 

7. Conduct meetings or hearings with affected parties to obtain public input. 

8. Complete documentation of the existing right-of-way corridor. 

9. Revise long-range capital improvement plans, if necessary. 

10. Update estimated costs as necessary. 

11. Proceed with other requirements associated with an assessment project, if desired.  
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ENGINEER'S ESTIMATE

DELLWOOD NOVOTNY IMPROVEMENTS

BAXTER, MN

1 2021.501 MOBILIZATION LUMP SUM $22,000.00 0.25 $5,500.00 0.21 $4,620.00 0.47 $10,340.00 0.07 $1,540.00 1 $22,000.00

2 2101.501 CLEARING ACRE $2,500.00 0.12 $300.00 0.12 $300.00

3 2101.502 CLEARING TREE $200.00 58 $11,600.00 58 $11,600.00

4 2101.506 GRUBBING ACRE $2,500.00 0.12 $300.00 0.12 $300.00

5 2101.507 GRUBBING TREE $200.00 58 $11,600.00 58 $11,600.00

6 2104.501 REMOVE SEWER PIPE (STORM) LIN FT $7.50 22 $165.00 22 $165.00

7 2104.501 REMOVE CURB AND GUTTER LIN FT $4.50 76 $342.00 76 $342.00

8 2104.505 REMOVE BITUMINOUS DRIVEWAY PAVEMENT SQ YD $2.00 528 $1,056.00 528 $1,056.00

9 2104.505 REMOVE BITUMINOUS PAVEMENT SQ YD $1.25 7882 $9,852.50 7882 $9,852.50

10 2104.509 REMOVE CONCRETE APRON EACH $150.00 1 $150.00 1 $150.00

11 2104.509 REMOVE CATCH BASIN EACH $300.00 1 $300.00 1 $300.00

12 2104.509 REMOVE SIGN TYPE C EACH $35.00 6 $210.00 6 $210.00

13 2104.513 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) LIN FT $4.00 268 $1,072.00 268 $1,072.00

14 2104.521 SALVAGE FENCE LIN FT $5.00 257 $1,285.00 257 $1,285.00

15 2104.523 SALVAGE SIGN EACH $25.00 10 $250.00 10 $250.00

16 2105.501 COMMON EXCAVATION                                             (P) CU YD $7.00 1670 $11,690.00 1670 $11,690.00

17 2105.521 GRANULAR BORROW (CV) CU YD $10.00 2420 $24,200.00 2420 $24,200.00

18 2105.601 DEWATERING LUMP SUM $54,000.00 0.5 $27,000.00 0.5 $27,000.00 1 $54,000.00

19 2118.501 AGGREGATE SURFACING CLASS 5 TON $16.50 26 $429.00 26 $429.00

20 2123.501 COMMON LABORERS HOUR $65.00 5 $325.00 5 $325.00 5 $325.00 5 $325.00 20 $1,300.00

21 2123.503 MOTOR GRADER HOUR $120.00 5 $600.00 5 $600.00 5 $600.00 5 $600.00 20 $2,400.00

22 2123.615 STREET SWEEPER (WITH PICKUP BROOM) HOUR $130.00 5 $650.00 5 $650.00 5 $650.00 5 $650.00 20 $2,600.00

23 2130.501 WATER M GALLON $30.00 25 $750.00 25 $750.00 25 $750.00 25 $750.00 100 $3,000.00

24 2211.501 AGGREGATE BASE CLASS 5                                                     TON $15.50 173 $2,681.50 173 $2,681.50

25 2211.503 AGGREGATE BASE (CV) CLASS 5                             (P) CU YD $24.00 1723 $41,352.00 1723 $41,352.00

26 2360.501 TYPE SP 9.5 WEARING COURSE MIXTURE (2,C) TON $80.00 70 $5,600.00 70 $5,600.00

27 2360.501 TYPE SP 12.5 WEARING COURSE MIXTURE (2,C) TON $66.00 2413 $159,258.00 2413 $159,258.00

28 2501.515 12" RC PIPE APRON EACH $380.00 1 $380.00 1 $380.00

29 2501.515 15" RC PIPE APRON EACH $400.00 1 $400.00 1 $400.00

30 2503.541 12" RC PIPE SEWER DES 3006 CL V LIN FT $26.00 107 $2,782.00 107 $2,782.00

31 2503.541 15" RC PIPE SEWER DES 3006 CL V LIN FT $27.00 385 $10,395.00 385 $10,395.00

32 2503.541 18" RC PIPE SEWER DES 3006 CL III LIN FT $29.00 654 $18,966.00 654 $18,966.00

33 2503.602 CONNECT TO EXISTING SANITARY SEWER EACH $500.00 1 $500.00 1 $500.00

34 2503.602 CONNECT TO EXISTING MANHOLES (SAN) EACH $1,000.00 1 $1,000.00 1 $1,000.00

35 2503.603 CLEAN AND VIDEO TAPE PIPE SEWER - MAINLINE LIN FT $2.25 2549 $5,735.25 2549 $5,735.25

36 2503.603 CLEAN AND VIDEO TAPE PIPE SEWER - SERVICE LIN FT $2.25 698 $1,570.50 698 $1,570.50

37 2504.602 CONNECT TO EXISTING WATER MAIN EACH $1,000.00 2 $2,000.00 2 $2,000.00

38 2506.501 CONST DRAINAGE STRUCTURE DESIGN SD-48 LIN FT $370.00 27.07 $10,015.90 27.07 $10,015.90

39 2506.516 CASTING ASSEMBLY EACH $660.00 7 $4,620.00 7 $4,620.00

40 2506.602 CONNECT INTO EXISTING STORM SEWER EACH $1,000.00 1 $1,000.00 1 $1,000.00

41 2511.501 RANDOM RIPRAP CLASS III CU YD $66.00 4.4 $290.40 4.4 $290.40

42 2511.515 GEOTEXTILE FILTER TYPE IV SQ YD $2.50 9 $22.50 9 $22.50

43 2531.501 CONCRETE CURB AND GUTTER DESIGN B624 LIN FT $12.00 758 $9,096.00 2080 $24,960.00 2838 $34,056.00

44 2531.507 8" CONCRETE DRIVEWAY PAVEMENT SQ YD $60.00 105 $6,300.00 105 $6,300.00

45 2540.602 MAIL BOX SUPPORT EACH $110.00 13 $1,430.00 13 $1,430.00

46 2540.602 TEMPORARY POSTAL SERVICE EACH $50.00 13 $650.00 13 $650.00

47 2557.603 INSTALL FENCE LIN FT $7.50 257 $1,927.50 257 $1,927.50

48 2563.601 TRAFFIC CONTROL LUMP SUM $5,000.00 0.25 $1,250.00 0.25 $1,250.00 0.25 $1,250.00 0.25 $1,250.00 1 $5,000.00

49 2564.602 INSTALL SIGN EACH $50.00 10 $500.00 10 $500.00

50 2564.602 FURNISH TYPE C SIGN EACH $180.00 9 $1,620.00 9 $1,620.00

51 2573.502 SILT FENCE, TYPE MS LIN FT $2.25 267.5 $601.88 267.5 $601.88 267.5 $601.88 267.5 $601.88 1070 $2,407.50

52 2573.530 STORM DRAIN INLET PROTECTION EACH $110.00 10 $1,100.00 10 $1,100.00

53 2573.535 STABILIZED CONSTRUCTION EXIT EACH $400.00 0.75 $300.00 0.75 $300.00 0.75 $300.00 0.75 $300.00 3 $1,200.00

54 2573.550 EROSION CONTROL SUPERVISOR LUMP SUM $1,000.00 0.25 $250.00 0.25 $250.00 0.25 $250.00 0.25 $250.00 1 $1,000.00

55 2573.602 CULVERT END CONTROLS EACH $150.00 2 $300.00 2 $300.00

56 2574.508 FERTILIZER TYPE 1 POUND $2.25 244 $549.00 244 $549.00

57 2574.525 COMMON TOPSOIL BORROW CU YD $18.00 1105 $19,890.00 1105 $19,890.00

58 2575.501 SEEDING ACRE $300.00 2.8 $840.00 2.8 $840.00

59 2575.502 SEED MIXTURE 22-111 POUND $2.25 79 $177.75 79 $177.75

60 2575.502 SEED MIXTURE 25-131 POUND $4.50 325 $1,462.50 325 $1,462.50

61 2575.505 SODDING TYPE LAWN SQ YD $4.75 5575 $26,481.25 5575 $26,481.25

62 2575.511 MULCH MATERIAL TYPE 3 TON $400.00 4 $1,600.00 4 $1,600.00

63 2575.519 DISK ANCHORING ACRE $200.00 2 $400.00 2 $400.00

64 2575.523 EROSION CONTROL BLANKETS CATEGORY 3 SQ YD $1.75 2613 $4,572.75 2613 $4,572.75

65 2575.562 HYDRAULIC MATRIX TYPE MULCH POUND $1.50 569 $853.50 569 $853.50

66 2582.501 PAVEMENT MESSAGE (RIGHT ARROW) PAINT EACH $200.00 1 $200.00 1 $200.00

67 2582.502 4" SOLID LINE WHITE-PAINT LIN FT $0.35 135 $47.25 135 $47.25

68 2582.502 4" SOLID LINE YELLOW-PAINT LIN FT $0.35 620 $217.00 620 $217.00

69 2582.502 24" SOLID LINE YELLOW-PAINT LIN FT $4.50 65 $292.50 65 $292.50

70 2582.502 4" BROKEN LINE YELLOW-PAINT LIN FT $0.30 410 $123.00 410 $123.00

71 2582.502 4" DOUBLE SOLID LINE YELLOW-PAINT LIN FT $0.70 960 $672.00 960 $672.00

72 2600.4D INSULATION (4' X 88' X 2" THICK) SQ YD $11.00 832 $9,152.00 832 $9,152.00

73 2611.4A 6" PVC WATERMAIN PIPE LIN FT $22.00 78 $1,716.00 78 $1,716.00

74 2611.4A 8" PVC WATERMAIN PIPE LIN FT $26.00 66 $1,716.00 66 $1,716.00

75 2611.4A 10" PVC WATERMAIN PIPE LIN FT $33.00 1384 $45,672.00 1384 $45,672.00

76 2611.4A 12" PVC WATERMAIN PIPE LIN FT $40.00 1191 $47,640.00 1191 $47,640.00

77 2611.4A 1.5" POLYETHYLENE SERVICE PIPE LIN FT $17.50 554 $9,695.00 554 $9,695.00

Tuesday, March 03, 2015
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78 2611.4B 6" GATE VALVE & BOX w/ ADAPTOR EACH $1,500.00 4 $6,000.00 4 $6,000.00

79 2611.4B 8" GATE VALVE & BOX w/ ADAPTOR EACH $1,900.00 1 $1,900.00 1 $1,900.00

80 2611.4B 10" GATE VALVE & BOX w/ ADAPTOR EACH $2,500.00 3 $7,500.00 3 $7,500.00

81 2611.4B 12" GATE VALVE & BOX w/ ADAPTOR EACH $3,500.00 1 $3,500.00 1 $3,500.00

82 2611.4B VALVE OPERATOR EXTENSION EACH $200.00 9 $1,800.00 9 $1,800.00

83 2611.4C 1.5" CORPORATION STOP & SADDLE EACH $525.00 16 $8,400.00 16 $8,400.00

84 2611.4D 1.5" CURB STOP & BOX EACH $575.00 16 $9,200.00 16 $9,200.00

85 2611.4E HYDRANT EACH $3,700.00 4 $14,800.00 4 $14,800.00

86 2611.4I DUCTILE IRON WATERMAIN FITTINGS POUND $4.25 3095 $13,153.75 3095 $13,153.75

87 2611.4J HYDRANT EXTENSION (12") EACH $550.00 1 $550.00 1 $550.00

88 2611.4J HYDRANT EXTENSION (18") EACH $650.00 1 $650.00 1 $650.00

89 2621.4A 8" PVC SEWER PIPE (SDR 26) LIN FT $30.00 758 $22,740.00 758 $22,740.00

90 2621.4A 10" PVC SEWER PIPE (SDR 26) LIN FT $33.00 1791 $59,103.00 1791 $59,103.00

91 2621.4B SANITARY SEWER MANHOLE, MnDOT DESIGN 4007C EACH $2,200.00 9 $19,800.00 9 $19,800.00

92 2621.4B1 MANHOLE EXCESS DEPTH LIN FT $160.00 10.95 $1,752.00 10.95 $1,752.00

93 2621.4F 6" PVC SERVICE PIPE (SCH 40) LIN FT $21.00 698 $14,658.00 698 $14,658.00

94 2621.4G 8" X 6" PVC WYE EACH $320.00 5 $1,600.00 5 $1,600.00

95 2621.4G 10" X 6" PVC WYE EACH $420.00 11 $4,620.00 11 $4,620.00

ESTIMATED CONSTRUCTION COST: $851,857.80 25.02% $213,119.63 20.96% $178,577.63 44.40% $378,196.88 9.62% $81,963.68 100.00% $851,857.80

CONTINGENCIES (10%): $85,185.78 $21,311.96 $17,857.76 $37,819.69 $8,196.37 $85,185.78

SUBTOTAL: $937,043.58 $234,431.59 $196,435.39 $416,016.56 $90,160.04 $937,043.58

ENGINEERING - RIGHT OF WAY: $4,225.75 $1,057.21 $885.86 $1,876.09 $406.59 $4,225.75

ENGINEERING - DESIGN & RIGHT-OF-WAY (ESTIMATED): $93,505.00 $23,393.28 $19,601.75 $41,513.15 $8,996.82 $93,505.00

ENGINEERING - CONSTRUCTION / POST CONSTRUCTION (ESTIMATED): $94,000.00 $23,517.12 $19,705.52 $41,732.91 $9,044.45 $94,000.00

SOIL BORINGS - Northern Technologies, Inc.: $905.00 $226.41 $189.72 $401.79 $87.08 $905.00

LEGAL FEES (ESTIMATED): $5,000.00 $1,250.91 $1,048.17 $2,219.84 $481.09 $5,000.00

ADMINISTRATION (2%): $18,740.87 $4,688.63 $3,928.71 $8,320.33 $1,803.20 $18,740.87

MPCA SANITARY SEWER EXTENSION PERMIT: $310.00 $310.00 $310.00

MNDOH WATERMAIN EXTENSION PLAN REVIEW FEE: $150.00 $150.00 $150.00

CROW WING POWER - STREET LIGHTS (ESTIMATED): $5,000.00 $5,000.00 $0.00 $5,000.00

TOTAL: $1,158,880.20 24.91% $288,715.16 20.89% $242,105.10 44.62% $517,080.67 9.58% $110,979.27 $1,158,880.20

ASSESSMENT CALCULATIONS

TOTAL COSTS: $288,715.16 $242,105.10 $517,080.67 $110,979.27

CITY SHARE - 15% OF WATER COSTS - COORDINATED PROJECT: $43,307.27

CITY SHARE - 15% OF SANITARY SEWER COSTS - COORDINATED PROJECT: $36,315.76

CITY SHARE - 40% OF ROADWAYS LESS THAN 44' IN WIDTH: $206,832.27

CITY SHARE - 40% OF STORM SEWER COSTS - COORDINATED PROJECT: $44,391.71

REMAINING ASSESABLE COSTS: $245,407.88 $205,789.33 $310,248.40 $66,587.56

ASSESSABLE FOOTAGE: 4,702 4,702 4,702 2,805

COST PER ASSESSABLE FOOT: $52.19 $43.77 $65.98 $23.74

ESTIMATED INDIVIDUAL ASSESSMENT CALCULATIONS

1 290 290 290 290 $53,847.11

2 124 124 124 124 $23,024.28

3 211 211 211 211 $39,178.41

4 332 332 332 332 $2,250.00 $2,250.00 $165.94 $66,311.59 $66,311.59

5 332 332 332 98 $4,875.00 $4,875.00 $359.53 $66,200.28 $66,200.28

6 116 116 116 $600.00 $600.00 $500.00 $20,485.13 $20,485.13

7 383 383 383 $600.00 $600.00 $500.00 $63,723.32 $63,723.32

8 246 246 246 $39,837.44

9 497 497 497 392 $4,312.50 $4,312.50 $318.05 $98,733.27

10 318 318 318 263 $2,475.00 $2,475.00 $138.28 $500.00 $63,328.78 $63,328.78

11 131 131 131 $21,214.24 $21,214.24

12 342 342 342 $600.00 $600.00 $500.00 $57,083.75 $57,083.75

13 573 573 573 288 $99,628.87 $99,628.87

14 391 391 391 391 $562.50 $562.50 $41.48 $73,767.23

15 250 250 250 250 $1,875.00 $1,875.00 $138.28 $50,308.20

16 166 166 166 166 $937.50 $937.50 $69.14 $32,766.97 $32,766.97

4702 4702 4702 2805

$245,407.88 $205,789.33 $310,248.40 $66,587.56 $19,087.50 $19,087.50 $1,230.70 $2,000.00 $869,438.89 $869,438.89

PROJECT COST SUMMARY

ASSESSED PROJECT COSTS: 68.99% $828,033.19

ASSESSED SAC, WAC, WAC TAX AND LIFT STATION FEES: 3.45% $41,405.70

TOTAL ASSESSED COSTS: 72.44% $869,438.89

CITY COST: 27.56% $330,847.02

TOTAL PROJECT COST: $1,200,285.90

POSITIVE REALTY & INVESTMENTS, INC

PEARO LAND COMPANY

$116,049.80

$138,570.70

$124,075.43

BRAK 1 LLC

PINE GROVE CHURCH OF CHRIST

HEARTLAND ANIMAL RESCUE TEAM

CRAIG REIKOFSKI

MELVIN O BJORNSON

PARCEL 

REFERENCE 

NUMBER

OWNER
WATER FRONT 

FOOTAGE

SANITARY 

SEWER FRONT 

FOOTAGE

ROADWAY FRONT 

FOOTAGE

STORM SEWER 

FRONT FOOTAGE

TOTAL 

ASSESSMENT

BRAK 1 LLC

BRAK 1 LLC

TOTALS BY 

OWNER
SAC WAC WAC TAX LIFT STATION FEE

PEARO LAND COMPANY

THURSTON WICKLUND

RANDY JOHNSON

STEVE MAU

MTHE LLC

JOHN T TANNER

STEVE MAU
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CITY OF BAXTER FINANCE DEPARTMENT MEMO 

 

This is a place holder for the City of Baxter Finance Department memo regarding assessment 

procedures for properties currently located outside of the City limits. The City Memo will be inserted 

into the Feasibility Study when it is available. If you have specific questions regarding this issue, please 

contact the project engineer at: 

 

Aric Welch, PE 

Project Engineer 

Widseth Smith Nolting & Associates, Inc. 

Tel:  218-316-3645 

Cell:  218-820-7516 

Aric.Welch@wsn.us.com 



TASK DESCRIPTION DATES

Dellwood/Novotny Draft Feasibility Report Thursday, January 15, 2015

Dellwood/Novotny Right-of-Way Ongoing

Review of Draft Dellwood/Novotny Feasibility Report Tuesday, January 20, 2015 Council Workshop

Resolution Receiving Dellwood/Novotny Report and Calling 

Improvement Hearing
Tuesday, January 20, 2015 Second Council Meeting in January

First Published Notice for Dellwood/Novotny Improvement 

Hearing
Friday, February 13, 2015

Mailed Notice for Dellwood/Novotny Improvement Hearing Friday, February 13, 2015

Second Published Notice for Dellwood/Novotny Improvement 

Hearing
Friday, February 20, 2015

Dellwood/Novotny Improvement Hearing Thursday, March 05, 2015

Inglewood Draft Feasibility Study and Design Wednesday, March 11, 2015

Review of Draft Inglewood Feasibility Study

Present Preliminary Financial Staff Recommendations

Approve Financial Plan

Resolution Receiving Inglewood Report and Calling Improvement 

Hearing

Resolution authorization preparation of final Dellwood/Novotny 

Plans and Specifications

First Published Notice for Inglewood Improvement Hearing Friday, March 20, 2015

Mailed Notice for Inglewood Improvement Hearing Friday, March 20, 2015

Second Published Notice for Inglewood Improvement Hearing Friday, March 27, 2015

Recommendation to approve Plans and Specifications Wednesday, April 08, 2015

Inglewood Improvement Hearing

Resolution Authorization Preparation of Final Plans and 

Specifications

Resolution Approving Plans and Advertisement for Bids               

Resolution Calling Dellwood/Novotny, Inglewood Drive and 

Independence Road Assessment Hearing

Tuesday, May 05, 2015

Bidding Publication Friday, May 08, 2015

Published Notice for Dellwood/Novotny, Inglewood Drive and 

Independence RoadAssessment Hearing
Thursday, May 21, 2015

Mailed Notice for Dellwood/Novotny, Inglewood Drive and 

Independence RoadAssessment Hearing
Thursday, May 21, 2015

Bid Opening Tuesday, June 02, 2015

Assessment Hearing - Dellwood/Novotny, Inglewood Drive and 

Independence Road

Resolution Adopting Assessment Rolls

Bid review with Utilities Commission Wednesday, June 17, 2015

End of Assessment Appeal Period Saturday, July 04, 2015

Notice of Award Tuesday, July 07, 2015

Begin Construction Monday, July 27, 2015

Construction Complete Friday, October 30, 2015

By default bid remains subject to acceptance for 60 days after the Bid 

opening.

Special Utilitlies Meeting in June

Appeals to district court must be made within 30 days after adoption of 

the assessment roll.

Special Council Meeting in April

NOTES

Twice in local newspaper, one week apart, last notice must be at least 

three days prior to hearing.

One notice at least 10 days prior to hearing

Twice in local newspaper, one week apart, last notice must be at least 

three days prior to hearing.

One notice at least 10 days prior to hearing

First Council meeting in July. Contractor has 15 days to deliver signed 

agreement, bonds and insurance certificates.

Tuesday, March 17, 2015 Council Workshop

Tuesday, March 17, 2015 Second Council Meeting in March

PROJECT SCHEDULE

DELLWOOD DRIVE, NOVOTNY ROAD, INGLEWOOD DRIVE AND INDEPENDENCE ROAD IMPROVEMENTS

BAXTER, MN
3/3/2015

Special Council Meeting in March

Thursday, June 04, 2015 Special Council Meeting in June (Hearings held back-to-back)

One notice at least two weeks prior to hearing

Once in local newspaper at least two weeks prior to hearing.

April Utilities Meeting

Thursday, April 09, 2015

First Council meeting in May

Publication must be made at least three weeks before last day to 

submit bids, at least once in official newspaper and once in trade paper 

or First Class city newspaper.


